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 I. Project Contact & Coordination Information 

A. The Southern Ohio Health Care Network (SOHCN) is incorporated as a 501(c)(3). In 
May 2009, the SOHCN amended its Articles of Incorporation and changed the composition 
of its Board of Directors as appropriate.  

In the fourth quarter of 2011, Kristine Barr left O’Bleness Health System, thereby vacating 
her seat on the board. At the February, 2012 SOHCN Board meeting, Bob Patterson was 
approved by the board as her replacement 

In March of 2012, Karen Bolton, resigned her position as the General Counsel for Adena 
Health System and thereby vacating her position as Vice President of the SOHCN Board. A 
replacement for Ms. Bolton’s seat on the has not been established yet. 

The following is the current list of SOHCN board members: 
 
Name Position Affiliation 
Keith Coleman President CFO, Adena Health System 
Vacant Vice President General Counsel, Adena Health System 
Mark Moffitt Sec’y/Treasurer CIO, Adena Health System 
Bob Patterson Member O’Bleness Health System 
Morgan Saunders Member CIO, Holzer Consolidated Health Systems  
Mark Shuter Member CEO, Adena Health System 
 
Project Coordinator for the SOHCN is Tom Reid, President of Reid Consulting Group. 
Associate Project Coordinator/contact for the SOHCN is Kim Gaffney Corriher of Reid 
Consulting Group. 
 
B. Contact information for responsible administrative officials: 
 
Keith Coleman President, Southern Ohio Health Care Network, Inc. 
CFO, Adena Health System 
272 Hospital Road 
Chillicothe, OH 45601 
Phone: 740-779-7390 
FAX: 740-779-7498 
kcoleman@adena.org 
 
Tom Reid, Project Coordinator 
President, Reid Consulting Group LLC 
4 Elizabeth Drive 
Athens, OH 45701 
Phone: 740-590-0076 

FAX: 614-448-1718 
Tom@ReidConsultingGroup.com 
 
Kim Gaffney Corriher, Associate Project Coordinator 
Field Liaison, Reid Consulting Group 
PO Box 714 
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Athens, OH 45701 
Phone: 740-331-1510 
FAX: 614-448-1718 
Kim@ReidConsultingGroup.com 
 
C. The Southern Ohio Health Care Network Inc. Board of Directors is legally responsible 
for the conduct of activities supported by the FCC Rural Health Care Pilot Program 
(RHCPP) award. As the pilot project’s fiduciary agent, Adena Health System is financially 
responsible for the conduct of activities supported by the FCC RHCPP award. 
 
 
D. In 2008 and early 2009, the staff of Reid Consulting Group (RCG) contacted and/or 
visited all eligible health care providers (HCPs) in the thirteen (13) Phase I counties to 
explain the SOHCN project and collect FCC-required letters of agency (LOA) from each. 
Beginning in 2010 and continuing in 2011, we are contacting all potential SOHCN 
members to inform them of Horizon’s plans for the fiber build and update their contact 
information. As of the fourth quarter of 2011, a total of 36 health entities on the original 
465 attachment and a total of 53 entities in the 13-county region were up and running on the 
network. Additionally, 29 entities had signed contracts to connect to the network when 
construction of the network is completed to their areas. 
 
The SOHCN has been expanded to include a total of 34 counties. Phase II of the network 
build will be the 21 remaining counties not included in Phase I. RCG has commenced Phase 
II field work, beginning to contact and visit the eligible health care facilities to explain the 
project and collect LOAs.  
 
As stated in our original application, Phase II implementation will necessitate additional 
rounds of funding for the RHCPP because of the significantly expanded geographic scope 
of the Southern Ohio Health Care Network. 

Coordination with Region: 
In April 2008, the Southern Ohio Health Care Network (SOHCN) agreed to merge with 
Holzer Consolidated Health Systems (HCHS), the other Rural Health Care Pilot Project 
receiving funding in southeastern Ohio. In August 2008, HCHS and Adena Health System 
jointly petitioned USAC and the FCC to approve their merger request.  
 
In the final quarter of 2008, the SOHCN board reviewed and offered comments/suggestions 
on the draft RFP prepared by Reid Consulting Group.  
 
On December 5, 2008, FCC Wireline Competition Bureau Chief Dana R. Shaffer adopted 
an order accepting the merger request of the HCHS and SOHCN projects. As requested, the 
order names SOHCN as the successor to the HCHS Pilot Program project. 
 
During the first quarter of 2009, USAC and RCG worked together to review the SOHCN’s 
465 Package. This often required RCG to act as the liaison between USAC and various 
SOHCN members to answer USAC’s eligibility questions.  
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Upon successful completion of the 465 review process, the SOHCN’s Form 465, 465-
Attachment and RFP were posted publicly on March 31, 2009. A mandatory pre-bid web 
conference was held for all parties interested in responding to the SOHCN RFP on April 10, 
2009. The original deadline for RFP responses was May 8, 2009, but upon the request of 
multiple carriers, that deadline was extended to May 26, 2009.  
 
A scoring retreat was held on May 28, 2009, at the Adena Regional Medical Center. The 
five-member scoring team discussed and scored the six responses according to the rubric 
detailed in the RFP. The scoring team included: (1) Adena Manager of Technical 
Operations Roganne West, (2) Holzer CIO and SOHCN Board Member Morgan Saunders, 
(3) O’Bleness CIO and SOHCN Board Member Kristine Barr, (4) OARnet Technology 
Infrastructure Division’s Director of Partner Relations Dennis Walsh, and (5) Ohio 
University Voice & Data Operations Manager Rick Manderick. 
 
The scoring team selected Horizon Telcom to build and operate the SOHCN Phase 1 fiber-
optic backbone. Horizon and the SOHCN are currently in contract negotiations to solidify 
the Master Services Agreement before proceeding with the 466 package. During this 
negotiation, Horizon and RCG engineers have conducted site surveys of HCPs that will 
serve as Points of Presence (POPs) for the SOHCN in anticipation of the build.  
 
RCG uses its SOHCN website, www.sohcn.org, and a SOHCN listserv to periodically 
update HCPs, carriers, vendors and other stakeholders on the project’s progress. On June 
10, 2009, the SOHCN widely distributed a press release announcing the Phase I contract 
award to Horizon. In May of 2011, the SOHCN widely distributed a press release 
announcing that Fujitsu, Juniper Networks and Calix would be providing electronics for the 
network. 

Coordination with Government: 

RCG is in regular contact with USDA Rural Development (both state and federal offices), 
Governor Strickland’s Office of Appalachia, and our region’s three ARC local development 
districts: Ohio Mid-Eastern Governments Association, Buckeye Hills – Hocking Valley 
Regional Development District, and Ohio Valley Regional Development Commission. All 
of the above agencies are kept informed of SOHCN’s progress. 

SOHCN is also in regular contact with the staffs of Rep. Zack Space (OH-18), Rep. Charlie 
Wilson (OH-6), and Senator Sherrod Brown. All three are adamant that SOHCN’s 
expansion of broadband penetration must benefit not just the health care industry but entire 
communities throughout our region. 

SOHCN has partnered with Congressman Space to advance a set of proposals known as 
Connecting Appalachia, which will improve health care in our region and deploy 
broadband infrastructure for economic development and educational purposes. 

In February 2009, RCG and SOHCN Board President Marcus Bost travelled to 
Washington, D.C. for a series of meetings to discuss SOHCN’s objectives and progress. We 
met with representatives from HRSA’s Office of Rural Health Policy, FCC’s Wireline 
Competition Bureau, USDA’s Rural Development Broadband Division, Congressman 
Space and Congressman Wilson’s offices. 
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The SOHCN submitted its BTOP/BIP (ARRA broadband programs) proposal for the 
Connecting Appalachia project on August 20, 2009, which was the final BTOP/BIP 
deadline for Round One funding applications. In late January 2010, NTIA provided official 
notification that our Round 1 application was unsuccessful.  

In the second and final round of NTIA ARRA funding, Horizon served as the applicant for a 
revamped middle-mile proposal entitled the Connecting Appalachian Ohio – Middle Mile 
Consortium (CAO-MMC), one of three integrated, regional BTOP proposals that comprise 
Ohio’s comprehensive plan for a statewide broadband network. The SOHCN is a partner in 
the CAO-MMC endeavor. In August of 2010, NTIA provided official notification that the 
application had been successfully awarded. 

Collaborations between SOHCN, Reid Consulting Group and Horizon have led to outreach 
across the 34 county area, engaging healthcare facilities across the region. To date, 42 sites 
have been contracted through provider Horizon. 
 

Coordination with Technology Community: 

SOHCN’s Ohio Academic Resources Network (OARnet, formerly known as OSCnet) liaison 
is Dennis Walsh, OARnet’s Chief Relationship Officer. As stated above, Walsh was an 
invaluable member of the scoring team that selected the winning bid for SOHCN Phase 1. 

More recently, OARnet Executive Director Pankaj Shah has joined SOHCN’s Connecting 
Appalachia management team. SOHCN’s partnership with OARnet is invaluable, as OARnet 
can provide our network with backhaul to Tier 1 NSPs, in-state bandwidth and high-caliber 
engineering talent as we continue to grow.   

Additionally, RCG President Tom Reid participates in a weekly conference call with 
Internet2 staff, partners and stakeholders. SOHCN understands the importance of staying 
connected and coordinated with nationwide data networks. 

 
II: List of Health Care Facilities Included in the Network 

Please see the attached Excel spreadsheet for a list of participating sites, addresses and all 
requested information on each.  

In addition, the Excel spreadsheet attached notes all of the sites which have been placed 
under contract to receive services once the backbone is complete has also been attached. 
 
III. Network Narrative 

SOHCN has retained Reid Consulting Group to administer the network design and build. 
Reid Consulting Group specializes in data network planning, construction and maintenance. 
President Tom Reid has contracted with a network engineer, and they prepared the RFP and 
facilitated the carrier selection process.  

RCG drafted the following network design narrative which details changes that have been 
made to SOHCN’s original RHCPP proposal over the course of the Master Services 
Agreement (MSA) negotiation with Horizon Telcom. We have updated this narrative upon 
the completion of contract negotiations. 



Southern Ohio Health Care Network 
April 2012 Quarterly Report for 1st Quarter of 2012 

 

 

 
 Network Narrative 

 

 

a. Description of the Backbone 

The FCC-funded Southern Ohio Health Care Network 
(SOHCN) will: 

+ Deliver metropolitan-class fiber-based broadband in 
rural towns and villages, using a dense wave division 
multiplexing (DWDM) foundation, offering point-to-
point (Layer 2) connections ranging in speed from 1 
Gbps to 10 Gbps. 

+ Add a diverse routing core to the DWDM fabric to 
provide any-to-any (Layer 3) connections ranging in 
speed from 1.5 Mbps to 1 Gbps. 

+ Provide high capacity backhaul to Tier 1 Network 
Service Providers via redundant 10 Gbps DWDM wavelength services provided 
by the Ohio Academic Resources Network (OARnet). 

+ Peer with OARnet’s Layer 3 network to provide high performance in-state access 
for urban health care providers, universities and government. 

 

b. How Health Care Providers Will Connect 

Physical Considerations 

SOHCN will deploy a total of 3 interconnected fiber rings, each benefiting from 100% 
route diversity (minimum geo-path separation of 100 feet). These rings will provide the 
foundation for last-mile options in both the fiber-optic and wireless implementations. The 
POPs, most to be hosted in computer rooms of regional medical centers, will be served 
by diverse entry to the facility (minimum separation of twenty feet at building entrance).   

The 24-strand fiber cables for the trunk routes will allow expansion capacity and provide 
splice junctions to shorten the distance of last-mile fiber runs to smaller facilities and 
network-to-network interconnection links. A large majority of the fiber runs for SOHCN 
will be aerial, attached to existing power poles. Current state-of-the-art cable construction 
and suspension practices make aerial fiber as reliable as buried cable, while dramatically 
speeding installation and simplifying right-of-way processes.  

III. Network Narrative 
(continued)

SOHCN
Fiber-Optic
Backbone
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III. Network Narrative (continued) 
 
 
Layer 2 Design 

SOHCN will use Fujitsu/Juniper/Calix equipment to light the fiber rings with fully 
redundant 40-channel DWDM-15454 components. Reconfigurable optical add/drop 
multiplexing (ROADM) hardware in each POP will provide a flexible optical fabric 
across all of the rings. Cisco’s Crossponder technology will extend the Ethernet core over 
the DWDM network to every POP. The Crossponders integrate a 20-port Gigabit switch 
with dual DWDM uplinks, which we will connect to separate lambdas to increase 
capacity and improve reliability. The network will deliver point-to-point (Layer 2) fiber-
optic connections ranging in speed from 1 Gbps to 10 Gbps (and will support future 40 
Gbps links). 
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III. Network Narrative (continued) 

Layer 3 Design 

To provide any-to-any (Layer 3) services, we will deploy geographically dispersed and 
redundant Cisco 7609-S routers to provide any-to-any (Layer 3) fiber-optic connections 
ranging in speed from 1.5 Mbps to 1 Gbps. As traffic increases, additional router cores 
will be added to support the growth, maintaining both low latency and high packet 
delivery rates.  Rates for service will anticipate the need for future growth in capacity and 
lifecycle replacement requirements. 

Crossponder Flexibility 

The innovative crossponder technology features dual lambda interconnection, providing 
0% oversubscription in our load profiles. Interconnected to the routers and the DWDM 
fabric, the crossponders can provide 1 Gbps Layer 2 or Layer 3 services. 

 
 

III. Network Narrative (continued) 
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c. Connection to a National Backbone 

The SOHCN will connect to the Ohio Academic Resources Network (OARnet) in at least 
two locations, Chillicothe and Athens, at speeds of up to 2.5 Gbps. OARnet will provide 
high-speed in-state connectivity to urban health centers and universities.  OARnet is also 
Ohio’s regional connector for Internet2. The membership of the SOHCN, though, has not 
yet committed to joining Internet2 due to the associated ongoing costs. Deliberations 
continue among the members regarding the cost-benefit analysis of Internet2 membership. 
As Internet2 continues to demonstrate its value and barriers to inter-state medical 
cooperation decrease, we believe the membership will opt to join Internet2. 
 
d. Number of Miles of Fiber to be Constructed 

The SOHCN will purchase Indefeasible Rights to Use (IRU) on both newly installed fiber 
and existing fiber. The fiber assets will include backbone and last mile connections. We are 
currently working with Horizon to create the completed list of fiber assets that will provide 
a detailed inventory. In May of 2012, the SOHCN and Horizon are expected to close on 24 
segments of the backbone as built. These 24 segments account for better than 99% of the 
total backbone proposed (605 segment miles of a total of 607 miles proposed).  
 
e. Network Management and Maintenance 

Under a Master Services Agreement with the SOHCN, Horizon will manage the entire 
network. The SOHCN will have read-only access into the management tools to verify 
compliance with all performance requirements as defined in the Horizon RFP response. 

 
IV. List of Connected Health Care Providers 

The Following sites are operational on the SOHCN network. Additionally, there are signed 
contracts for service once the network is lit. This list is attached in the form of an Excel 
spreadsheet. 
 
Adams County 
Regional Medical 
Center 

Regional Medical 
Center 

230 Medical Center 
Drive, Seaman 

Adena 
Regional Medical 
Center 

272 Hospital Rd., 
Chillicothe 

Adena 
Urgent Care - 
Jackson 

1000 Veterans 
Drive, Jackson 

Adena 
Adena Home Care 
Services 

111 W. Water St., 
Chillicothe 

Adena 
Urgent Care - 
Waverly 

12340 SR 104, 
Waverly 

Adena 
Greenfield Area 
Medical Center 

550 Mirabeau St., 
Greenfield 

Adena 
Urgent Care- 
Chillicothe 

55 Centennial Blvd., 
Chillicothe 

Adena Rehab & Wellness 445 Shawnee Lane, 
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Center Chillicothe 

Adena Adena Circleville 
798 N. Court St., 
Circleville 

Adena 
Adena Family 
Physicians 

626 Central Center, 
Chillicothe 

Adena Adena Oakhill 
315 Washington St., 
Oak Hill 

Adena 
Adena Pickaway 
Ross 

100 N. Walnut St., 
Chillicothe 

Adena Wal-Mart River Trace 
85 River Trace Lane, 
Chillicothe 

Adena Clinic 

308 Highland Ave. 
Ste C,D,E, 
Washington C.H. 

Adena Wal-Mart 
1397 Leesburg Ave, 
Washington C.H. 

Adena 
Pike Community 
Hospital 

100 Dawn Lane, 
Waverly 

Berger Health 
Systems Berger Health System 

600 N. Pickaway 
Street, Circleville 

Berger Health 
Systems Laurelville 

18360 Laurel Street, 
Laurellville 

Berger Health 
Systems Wal-Mart 

1470 Court Street, 
Circleville 

Berger Health 
Systems 

Ambulatory Care 
(Wal-Mart CTR) 

1434 Circleville Plaza, 
Circleville 

Family Health Care, 
Inc 

Family Health Clinic-
Ross Co. 

1049 Western Ave., 
Chillicothe 

Family Health Care, 
Inc 

Family Health Clinic-
Athens Co. 

88 N. Plains Rd. STE 
1, The Plains 

Family Health Care, 
Inc 

Family Health Clinic-
Meigs Co. 

41865 Pomeroy Pike, 
Pomeroy 

Family Health Care, 
Inc 

Family Health Clinic-
Vinton Co. 

31891 SR 93 North, 
McArthur 

Family Health Care, 
Inc 

Family Health Clinic-
Nelsonville 

222 Myers Street, 
Nelsonville 

Fayette County 
Memorial Hospital 

Fayette County 
Memorial Hospital 

1430 Columbus Ave., 
Washington C.H. 

Highland District 
Hospital 

Highland District 
Hospital 

1275 N. High Street, 
Hillsboro 

Highland District 
Hospital 

Highland Family 
Medicine 

1487 N. High St., 
Hillsboro 

Highland District 
Hospital 

Community Health 
Clinic (Highland 
Family Health Care) 

1402 N. High St., 
Hillsboro 
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Highland District 
Hospital 

Greenfield Medical 
Services 

1092 W. Jefferson, 
Hillsboro 

Highland District 
Hospital 

Lynchburg Medical 
Center 

8900 SR 134, 
Lynchburg 

Highland District 
Hospital 

Physicians for 
Women Association 

1487 N. High St., 
Suite 102, Hillsboro 

Highland District 
Hospital 

Highland Neurology 
102 TE Mar Way, 
Hillsboro 

Highland District 
Hospital 

Center for 
Rehabilitation 

1108 Northview Dr 
Ste 4, Hillsboro 

Highland District 
Hospital 

Central Billing 
1404 North High 
Street, Hillsboro 

Highland District 
Hospital 

Physicians for 
Women   

1156 Columbus Ave, 
Washington C.H. 

Holzer Clinic Holzer Clinic - Athens 
2131 E. State St., 
Athens 

Holzer Clinic 
Holzer Clinic - 
Jackson 

280 Pattonsville 
Road, Jackson 

Holzer Clinic 
Holzer Clinic - 
Lawrence County 

98 State St., 
Proctorville 

Holzer Clinic 
Holzer Clinic - Liberty 
Circle 

96 Township Rd. 369, 
Suite 101, Proctorville 

Holzer Clinic 
Holzer Clinic - Meigs 
(Pomeroy, OH) 

88 East Memorial 
Drive, Pomeroy 

Holzer Clinic 
Holzer Clinic - Albany 
(Bizzard Lane) 

2364 Blizzard Ln., 
Albany 

Holzer Clinic 
Holzer Clinic - Data 
Center Gallipolis 

645 Jackson Pike, 
Gallipolis 

Holzer Clinic 
Holzer Clinic (SSC) 
Bidwell, OH 

2619 State Route 
850, Bidwell 

Holzer Clinic Wal-Mart 
929 East State Street, 
Athens 

Holzer Consolidated 
Health Systems Medical Center 

100 Jackson Pike, 
Gallipolis 

Holzer Consolidated 
Health Systems The Medical Plaza 936 SR 160, Gallipolis 
Holzer Consolidated 
Health Systems 

Dental Health 
Partners 

190 Water Street, 
Jackson 

Holzer Consolidated 
Health Systems 

Jenkins Memorial 
Health Clinic 

140 Jenkins Memorial 
Drive, Wellston 

Holzer Consolidated 
Health Systems 

Holzer Medical 
Center-Jackson 

500 Burlington Road, 
Jackson 

Holzer Consolidated 
Health Systems 

Holzer Assisted Living 
- Gallipolis 

300 Brierwood Drive, 
Gallipolis 

Holzer Consolidated 
Health Systems 

Holzer Assisted Living 
- Jackson 

101 Markham Drive, 
Jackson 
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Holzer Consolidated 
Health Systems Dr. Hojat 

225 Country Lane, 
Gallipolis 

Holzer Consolidated 
Health Systems Dr. Casanova 

745 Buhl Morton 
Road, Gallipolis 

Holzer Consolidated 
Health Systems Dr. Pennington 

563 Juniper Lane, 
Gallipolis 

Holzer Consolidated 
Health Systems Dr. Myers 

560 Juniper Lane, 
Gallipolis 

Holzer Consolidated 
Health Systems Dr. Long 

212 Laurel Road, 
Gallipolis 

Holzer Consolidated 
Health Systems Dr. Price  

1043 Duly Road, 
Gallipolis 

Holzer Consolidated 
Health Systems Holzer Senior Care 

380 Colonial Drive, 
Bidwell 

Holzer Consolidated 
Health Systems Dr. Amy Bokal 

65 Crestview Drive, 
Gallipolis 

O'Bleness Health 
System 

O'Bleness Memorial 
Hospital 

55 Hospital Dr., 
Athens 

O'Bleness Health 
System Meigs Medical Clinic 

113 East Memorial 
Dr., Pomeroy 

O'Bleness Health 
System Family Practice Clinic 

444 West Union St., 
Suite E., Athens 

O'Bleness Health 
System Albany Medical Clinic 

2364 Blizzard Ln., 
Albany 

O'Bleness Health 
System 

Athens Medical 
Laboratory 

400 East State St., 
Athens 

O'Bleness Health 
System 

Hunter Family 
Practice 207 Fifth St., Racine 

O'Bleness Health 
System 

Athens Family 
Practice 

101 S. Shaffer Street, 
Athens 

Pike Community 
Hospital 

Pike Community 
Hospital 

100 Dawn Lane, 
Waverly 

Pike Community 
Hospital 

Piketon Professional 
Center 

100 Indian Ridge 
Road, Piketon 

Pike Community 
Hospital 

Radiology 
1805 27th St., 
Portsmouth 

Shawnee Mental 
Health Center, Inc. 

Mental Health Clinic-
Portsmouth 

901 Washington 
Street, Portsmouth 

Shawnee Mental 
Health Center, Inc. 

Mental Health Clinic-
West Union 

192 Chestnut Ridge 
Road, West Union 

Shawnee Mental 
Health Center, Inc. Mental Health Clinic 

715 Lane St., Coal 
Grove 

Shawnee Mental 
Health Center, Inc. 

Mental Health Clinic-
Coal Grove 

225 Carlton Davidson 
Ln, Coal Grove 
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V. Non-Recurring and Recurring Costs 

Under the MSA negotiated by SOHCN and Horizon Telcom, FCC RHCPP funding and the 
required 15% match will not be used for any recurring costs. SOHCN member facilities 
will be responsible for paying all recurring costs of their connectivity to the network, but 
these monthly service rates will be greatly reduced from standard commercial rates because 
of the capital buydown made possible by the SOHCN paying for its fiber infrastructure 
upfront. The vast majority of the RHCPP award and match will be used to purchase 
Indefeasible Rights to Use (IRU) both newly installed fiber and existing fiber. The fiber 
assets will include the SOHCN backbone and all last mile connections to eligible HCPs.  

No actual RHCPP eligible costs have been incurred this fiscal quarter or yet this funding 
year. Here are the budgeted, non-recurring costs we will be using RHCPP funds and 
match to cover, broken down by each of the seven expense categories listed in paragraph 5 
of Appendix D of the 2007 RHC Pilot Program Selection Order: 

a. Network Design: $0 

b. Network Equipment, including engineering and installation: $0 

c. Infrastructure Deployment/Outside Plant 

i. Engineering: $0 

ii. Construction: $18.4 Million to purchase fiber IRUs with 20-year term 
plus 10-year renewal option for $1. 

d. Internet1, NLR, or Public Internet Connection: $0 

e. Leased Facilities or Tariffed Services: $0 

f. Network Management, Maintenance, and Operation Costs (not captured elsewhere): $0 

g. Other Non-Recurring and Recurring Costs: $0 
 
 
VI. Apportioned Costs & Funding Sources to Pay Them 

SOHCN will not be able to initiate the process of apportioning costs until the Master 
Services Agreement with Horizon has been finalized. However, here are preliminary 
responses broken down by required response sections (a) – (d): 

a. Explain how costs are identified, allocated among, and apportioned to both 
eligible and ineligible network participants. 

As explained in Section V above, RHCPP funds and match will be used to purchase 
all SOHCN fiber infrastructure. The fiber IRU documentation will list each fiber 
link described by: facility served; distance of fiber run, type of fiber, year installed 
(if fiber already exists), strand count included in IRU, dollar value for the fiber run.  

SOHCN members’ recurring, monthly service charges for connectivity are 
identified in the rate tables found in Horizon Telcom’s RFP response. There are 
different rate table for eligible and ineligible entities.  

Each SOHCN member will decide which speed/level of service to subscribe to 
based on the facility’s needs and budget. The HCP will then pay the monthly charge 
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indicated on its respective Horizon rate table. In addition, each SOHCN member 
will be charged a 7% monthly membership surcharge as detailed below in (b). 

b. Describe the source of funds from:  

i. Eligible Pilot Program network participants: Each participant’s 
monthly connectivity cost will be identified and apportioned as described 
above. It will be paid directly to Horizon, and will presumably come 
from the health care facility’s operating budget. In addition, the 
participant will pay a 7% SOHCN Membership Monthly Surcharge; this 
fee will be put toward paying off Adena’s $2.78M loan to the SOHCN 
for the RHCPP’s required 15% match. For example, if an eligible 
participant decides it needs a 100 Mbps connection, the Horizon rate 
table lists the monthly cost as $666.67, which means the facility’s 
SOHCN membership monthly surcharge will be $46.67. 

ii. Ineligible Pilot Program network participants: Ineligible participants 
will identify their monthly cost as outlined above using Horizon’s rate 
table for ineligible sites. These monthly rates are higher than those for 
eligible sites, and ineligible sites must also pay last-mile fiber installation 
costs. Ineligible sites must also pay the 7% SOHCN Membership 
Monthly Surcharge detailed above. Again, presumably, these funds will 
come from the HCP’s operating budget.  

c. Show contributions from all other sources: The SOHCN fiduciary agent, Adena 
Health System, has contributed more than $492,446 to date for project costs not 
covered by the RHCPP fund and match. These costs include project management, 
RFP creation and the ensuing bidding process, as well as member outreach and 
supplying public information. 

Adena has also agreed to loan the SOHCN the $2.78M match required by the 
RHCPP because financial hardship in our economically distressed region of 
Appalachia precluded individual members from being able to contribute their share 
of the 15% match. 

i. Identify source of financial support and anticipated revenues that is 
paying for costs not covered by the fund and by Pilot Program 
participants: Adena is the largest regional health system in SOHCN 
Phase I. Despite severe economic instability nationwide, Adena has been 
able to maintain its financial stability and posted a net revenue of $293 
million last year. Adena supports the SOHCN because it believes 
increased collaboration and economic development in our region will 
help Adena grow and remain financially healthy.  

The 7% SOHCN Membership Monthly Surcharge will eventually enable 
Adena to recoup its $2.78 million loan to the SOHCN to pay the 
RHCPP-required 15% match. 

ii. Identify the respective amounts and remaining time for such 
assistance: SOHCN’s current financial projections estimate that the 
SOHCN will be self-sustaining by the end of 2012. Until then, Adena 
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has budgeted to cover the remaining SOHCN implementation tasks 
through Dec. 2012.  

d. Explain how the selected participant’s minimum 15% contribution is helping 
to achieve both the selected participant’s identified goals and objectives and the 
overarching goals of the Pilot Program: The SOHCN’s 15% match contribution 
is just as important to the success of the project as its $15.76 million RHCPP award. 
Both are necessary to procure the 20-year fiber IRUs that constitute the Southern 
Ohio Health Care Network backbone and last-mile connections. This critical 
infrastructure will allow us to achieve the goals we share with the Pilot Program: a 
robust regional broadband health care network that supports electronic health 
records, telemedicine, continuing medical education via distance learning, and ties 
into the National Health Information Network being developed by HHS. 

 
 
VII. Requirements & Procedures Necessary for Ineligible Entities’ Network Participation 

All ineligible sites listed in Section II are owned by or in some way affiliated with 
SOHCN’s eligible agencies. Ineligible sites have only been included in the SOHCN 
because they are integral to the operation of regional health care agencies made up mostly 
of RHCPP-eligible facilities. Horizon has offered to provide the last-mile fiber connections 
to these sites at no cost if they elect to subscribe to SOHCN services in the first six months 
that services are available at a given location. Horizon makes this offer in order to generate 
early revenues, as an incentive for these sites to link to the network.  
 
VIII. Updates to Project Management Plan 

A. As stated above, during the second quarter of 2008, the Southern Ohio Health Care 
Network was incorporated as a 501(c)(3). SOHCN formed a Board of Directors and elected 
officers.  

In the fourth quarter of 2008, the FCC approved the merger request of the Southern Ohio 
Health Care Network and Holzer Consolidated Health Systems. The resulting joint project 
will fulfill the objectives stated in both original funding proposals.  
 

There were no changes to the project’s management structure made in the first quarter of 
2009. In the second quarter of 2009, the SOHCN bylaws were amended and the Board of 
Directors composition was altered accordingly (See Section I. A. of this report.). No 
additional changes were made in the third or fourth quarters of 2009. In the first quarter of 
2010, a SOHCN Board annual meeting included officer elections (See Section I. A. of this 
report for results.). There were no changes made to the project management plan or 
leadership in the second quarter of 2010. There were no changes made to the project 
management plan or leadership in the third quarter of 2010. There were no changes made to 
the project management plan or leadership in the fourth quarter of 2010. There were no 
changes made to the project management plan or leadership in the first quarter of 2011.   
 

B. Project Plan/Schedule 
In previous quarterly reports we have included the schedule for SOHCN Phase 2 
development. However, when SOHCN completed the bid process for Phase 1 during the 
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second quarter of 2009, we learned definitively that Phase 2 will require a second round of 
RHCPP funding. Since that time, we have reconfigured our project work plan and schedule 
to only include the remaining benchmarks for Phase 1 completion. 
 
Year:  Quarter:  Objectives 
2010     3rd    Completed Contract Negotiations w/Horizon 
2010  3rd   Completed & Post 466 Package 
2010  3rd   Implemented Phase 1 network build 
 
2010 4th   Phase I network build continued 
 
2011 1st   Phase I network build continued 
    FCL obtained 

First Invoice submitted for sites contracted/IRU 
agreements accepted 

 
2011       2nd            Chillicothe Rings Operational and Fully Redundant 

Adena Facilities Operational 
Adena Data Replication Link Available 
Chillicothe OARnet POP Interconnected 
OARnet Peering Arrangements Established 
South Ring Operational 
Jackson Ring Operational 
O’Bleness Memorial Hospital Operational via   
             Temporary Ring 
Existing O’Bleness HS Network Interconnected 
Existing Holzer HS Network Interconnected 
Existing Holzer Clinic Network Interconnected 
Existing SOMC Network Interconnected 
All Peering Arrangements Established 
Participating Ross County Class 3 Facilities  
              Connected 
 

2011       3rd      Jackson Ring Fully Redundant 
Holzer Medical Center – Gallipolis Operational 
Berger Hospital Operational 
Fayette Memorial Hospital Operational 

      Existing Berger HS Network Interconnected 
 
2011      4th   East Ring Operational and Fully Redundant 

Holzer Data Replication Link Available 
Athens Local Ring Operational and Fully Redundant 
 
 

2012      1st    Highland District Hospital Operational 
Nelsonville Doctor’s Hospital Operational 
Adams County Regional Medical Center Operational 
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Ironton Fiber Route Completed 
25% of Class 3 and 4 Facilities Connected  
All Other OARnet POPs Interconnected (As Desired) 

 
 
2012      2nd    West Ring Operational and Fully Redundant 

South Ring Fully Redundant 
25% of Class 3 and 4 Facilities Connected  
  

2012      3rd    50% of Class 3 and 4 Facilities Connected 
 
2012      4th    All Participating Class 3 and 4 Facilities Operational 
 
Explanation of Missed Milestones & Delay Between Contract Award and 466 Filing: 
 

In previous quarterly reports, we stated a goal of having contract negotiations completed 
with Horizon Telcom and posting the 466A Package by the end of June 2010. Contract 
negotiations have proven more complex than anticipated, and as the SOHCN fiduciary 
agent, Adena Health System is painstakingly creating a business plan to ensure the 
network’s sustainability. The Adena finance team has been in consultation with several 
financial advisors, accountants and others to devise the best method for handling the impact 
of SOHCN asset depreciation on SOHCN’s income statement and balance sheet. Horizon 
and SOHCN have also taken this time to carefully negotiate the fiber-optic backbone’s IRU 
values, terms and conditions.  
 

Though contract negotiations and financial planning have taken longer than we expected, 
the complexities of obtaining a feasible source for the $2.78 million match presented a 
serious obstacle to our project’s progress. While we had been pursuing many avenues to 
attain the required 15% match since the FCC notified SOHCN of its RHCPP award, we did 
not know how desperate the economic situation would become as a result of the global 
financial crisis that began in 2008. However, the Adena Board of Directors approved its 
Finance Committee’s recommendation to lend the SOHCN the required match funds, so we 
should be able to progress on this front without further delay. 
 
We narrowly missed our self-imposed deadline for completion of contract negotiation 
stated in the last quarterly report and have executed all elements of the contract between 
SOHCN and Horizon during the third quarter of this year. The MSA and 466 package have 
been filed and accepted. 
 
In the first quarter of 2011, the FCL was issued. We have also issued, and had accepted, the 
first invoice. Fiber has been built to a number of facilities represented by the three SOHCN 
entities and we began to show data transmissions for those facilities in the second quarterly 
report for 2011. As of the first quarter of 2012:  
 

 95 sites have been signed to the network, 74 of which were transmitting data.  
 The 95 sites connected represent a total of 17 Health Care Providers in the Southeast 

Ohio region, including all three of the original SOHCN members.  
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 Total bandwidth being transmitted over the SOHCN amounts to 15,180 as of March 
31, 2012. 

 50 of those 95 sites are among the original 88 eligible sites listed in the FCL 
requirement.  

 38 of the sites on the original FCL have been deemed to need replacement (they 
have gone out of business, merged with a site already on the SOHCN, or are 
receiving service from another provider).  

 
 
IX. Network’s Self-Sustainability 
 

With the expectation completion of contract negotiations and filing our 466A, Reid 
Consulting Group has prepared the previously filed (accepted) SOHCN Sustainability Plan. 
It has been included in our 466A package. This sustainability plan details SOHCN 
members’ monthly recurring cost savings over the course of the next ten years.  
 
X. Network’s Role in Advancing Telemedicine 
Given that our network has yet to be built, we have not had a measurable impact on 
telemedicine in our part of the state. However, in late September 2008, we were notified 
that our proposal to the USDA Rural Development’s Distance Learning & Telemedicine 
program was successful. The $277,695 grant award (with an additional 15% match from 
applicant Adena) will provide four SOHCN health care facilities in our poorest, most rural 
areas with telemedicine equipment and training. We submitted a 2009 USDA DLT proposal 
this March and were informed in early October 2009 that it too will receive funding. The 
2009 award provides an additional $226,467 in USDA Rural Development funds to bring 
telemedicine equipment to eight more SOHCN sites. When our RHCPP project is 
completed, these 12 HCPs will have the fiber bandwidth they need to participate in cutting-
edge telemedicine with HD videoconferencing.  
 
 
XI. Compliance with HHS Health IT Initiatives 
We have not completed the network build yet. However, all network architecture plans 
made to date comply with all HHS initiatives and interoperability standards in order to 
support the creation of the Nationwide Health Information Network. The SOHCN is 
designed as a standards-based network with open architecture that allows peering to 
multiple Tier 1 service providers.  
 
When the SOHCN is fully operational, it will be a tremendous support for our fledgling 
RHIO, the Appalachian Health Information Exchange (AHIE). AHIE has been floundering 
without broadband connectivity in Southern Ohio. The SOHCN will provide for sharing of 
electronic health records and public health information regionally, and it will peer with 
OARnet’s Layer 3 network to provide high-performance in-state access to urban health care 
providers, universities and government. 
 
 
XII. Coordination with HHS in Public Health Emergencies 
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When the SOHCN is fully operational, it will provide – for the first time in Appalachian 
Ohio – a high-capacity, fully redundant fiber-optic infrastructure allowing our region’s 
health care providers to take part in a nationally orchestrated response to health 
emergencies. The SOHCN’s physical fiber route diversity and disaster recovery data 
replication links make the network a reliable and dependable source of connectivity even in 
times of crisis and natural disasters.  
 
The SOHCN will provide broadband connectivity to all health departments in our service 
area, which is critical as health departments provide the first line of defense during public 
health emergencies. In addition, the uniform telemedicine equipment packages, 
videoconferencing, and web-based synchronous and asynchronous (featuring persistent 
virtual rooms) communication capabilities being funded by USDA Distance Learning & 
Telemedicine projects will run on SOHCN connectivity and further equip medical 
personnel to coordinate emergency responses. 
 
At the heart of the SOHCN, Adena’s PACCAR Medical Education Center 
(www.adenapaccar.com) continues to perform groundbreaking health care quality research 
that, when disseminated to SOHCN members via the network’s broadband connectivity, 
will improve our region’s ability to effectively respond to public health emergencies.  
While we hope to never encounter public health emergencies in our region, we are 
confident that the connectivity an operational SOHCN will provide our participating health 
care facilities will enable them to fully cooperate with HHS and its Centers for Disease 
Control and Prevention in any crisis. 
 
 


